QUARTERLY CAPITAL PROJECTS STATUS REPORT - SUPPLEMENT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2009-3 (July)
Print Date: 07/23/2009

Scheduled

Cabinet/Agency/Project Title Closeout Account Balance Explanation - Why has the account not been closed?

Commerce Cabinet/Parks

* Barren River - Dock Replacement 08/15/04 $23,003.87 Agency attempting to provide ADA access with remaining funds

* Benham Lynch 12/20/09 $19,959.00 Waiting on Agency to close.

* Big Bone Lick State Park-Land Acquisition/Park Improvements 10/04/05 $748.00 We are in the proess of closing this project.

* Dale Hollow Golf Course Development 05/15/04 $70,078.94 Project is complete. There is a slide developing on Hole 4 at
the tee complex is that being monitored to see if remediation
is required.

* General Burnside-Golf Course Improvement (combined auth) 12/15/08 $16,650.18 Contractor did not pay prevailing wages to some workers, we
are working with Department of labor to reconcile this issue.

* General Burnside-Golf Course Phase II 01/15/09 $16,650.18 The Contractor did not pay prevailing wages to some workers,
we are working with the Department of Labor to reconcile this
issue.

* Grayson Lake-Golf Course Completion 06/17/09 $21,136.05 Repairs to cart path bridges is nearing completion. Work is

continuing on several small items that need to be completed
for the proper operation of the course.

* Kenlake-Cherokee Park Development 05/05/09 $686,782.39 The balance of the account was devoted to Renovation of the
dining facility, which is now under construction with
completion scheduled for November, 2009

* Lake Barkley-Lodge Complex Upgrades 08/31/08 $99,671.00 contractor has not completed punch list items
* Lincoln Homestead-Mordecai Lincoln 12/14/08 $6,353.49 Agency has not closed.
Pine Mountain Develop Lake Area/Golf Course 10/01/05 $3,494.02 Contract still under protest by General Contractor.

Commerce Cabinet/State Fair Board
* FEast Wing/Hall Renovation Project 11/15/08 $65,435.70 Agency is holding the project open.
South Wing Expansion Construction 11/05/06 $129,642.10 Agency is holding the project open.

Education Cabinet/Education Dept
* Renovation of Kerr Hall 02/28/09 $395,902.30 Waiting for the general contractor to complete year end

warranty punch list items.

Education Cabinet/KY Educational Television

* Replace Roof at Network Center 09/13/08 $5,062.25 A1l details complete, agency is initiating closeout.

Education Cabinet/Workforce Investment

* McDowell Center Roof Repair 05/01/08 $1,738.70 Agency is holding the project open.

Finance and Administration Cabinet/Commonwealth Office of Technology
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Reporting Agency:
Report Quarter:
Print Date:

Finance and Administration Cabinet
2009-3 (July)

07/23/2009

Cabinet/Agency/Project Title

*

Finance and Administration Cabinet/Facilities & Support Services

*

*

*

Data Center Readiness

Executive Mansion Fenestration Upgrade 2006
Jones Building Renovation

Kentucky State Capitol Dome Renovation Restoration

L&N Building - Cooling Tower and Pump

Renovate State Office Building, Phase II

Finance and Administration Cabinet/Secretary's Office (Finance)

*

Eastern Kentucky Exposition Center

General Government Cabinet/Military Affairs

Construct Joint Use Readiness Center Paducah

Hangar/Warehouse/Office Buildings-Bluegrass Sta.
Hangar Building #194)

Hangar/Warehouse/Office Buildings-Bluegrass Sta.
Warehouse Building #195)

Runway Rehabilitation

(subproject -

(subproject -

Wendell H. Ford Regional Training Center - Phase VI

General Government Cabinet/Veteran's Affairs

*

*

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

*

*

*

Central KY State Veterans Cemetery

Construct State Veterans' Cemetery-Northern KY

Glasgow State Nursing Facility - Structural Repair
New Power Plant - WSH

Replace Roof Oakwood

Scheduled
Closeout Account Balance Explanation - Why has the account not been closed?

10/13/09 $536,000.00 We are in the final stage of this project and we anticipate
complete and closing by next reporting period

12/02/08 $14,623.00 Agency is holding the project open.

08/19/08 $76,715.80 Brick Restoration work is underway.

12/12/00 $192,705.40 The funds remaining in this project are being utilized fro the
Interior Renovation of the Dome. This project is ready to
bid.

06/09/09 $24,000.00 701 Funds to be unencumbered

03/26/09 $386,523.50 Remaining funds for this project are being utilized to
renovate the Barrett Avenue Warehouse for the Department of
Revenue to use as storage space for tax records.

11/03/06 $9,074.70 DECA cannot close this project until the Corps of Engineers
monitoring report is complete on an annual basis that should
be complete by December 2009.

02/01/10 $1,035,951.00 national guard adding some change order items needed to make
project more functional after going thru disaster situation

02/24/07 $38,940.00 See status comments above.

11/20/07 $38,940.00 See status comments above.

11/13/05 $95,753.00 first phase of larger project at airport currently essentially
complete

05/24/09 $440,499.86 Agency has initiated closing this project.

06/10/08 $72,312.42 Final A-E invoice not received.

06/12/09 $1,292,061.35 Encumbered invoices not received.

11/25/08
04/01/06

11/13/08

$9,896.78
$298,024.58

$5,000.00
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The construction is complete. The account has been left open
to fund periodic structural safety inspections

Final remedial work has been completed and account closure can
be initiated by agency.

Waiting for Agency to close out.



QUARTERLY CAPITAL PROJECTS STATUS REPORT - SUPPLEMENT

Reporting Agency:
2009-3 (July)
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Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Justice and Public Safety Cabinet/Corrections
* Kitchen Roof Failure - NTC

* New 1790-Bed Medium Security Facility for Men

* RCC 150 Bed Dormitory

Justice and Public Safety Cabinet/Juvenile Justice
* Fayette Co. Secure Juvenile Detention Center

* Secure Juvenile Detention Facility #1 - Laurel Co

Postsecondary Education Cabinet/Eastern Kentucky University

Arlington Renovation and Addition (subproject: Pool
Renovation)

Arlington Renovation and Addition (subproject: Renovation and
Addition)

* Construct Manchester Postsecondary Educ Center
* Manchester Postsec Educ Center (combined auth)

Renovate Residence Hall (Clay Hall Renovation)

* Student Services/Classroom Building

Finance and Administration Cabinet

Postsecondary Education Cabinet/KY Community and Technical College System

* Belinda Mason Academic Technical Building - Southeast CC

* Bluegrass CTC - Winchester Facility

* Downtown Campus Renovation - Jefferson CC

* Franklin Technology Center

* Franklin Technology Center - Expansion
* Henderson CC Technology Center

* Hindman Branch of Hazard CC

* Jefferson Community College Building (Design Only)

Scheduled
Closeout Account Balance Explanation - Why has the account not been closed?

12/01/06 $53,288.17 We are in the process of closing the project.

09/06/06 $740,320.00 There is a lawsuit between the contractor and the A & E firm
that must be resolved prior to closing out the project.
Corrections is working on several projects to correct
conditions affecting operations of the prison that were not
covered by the design/builder

11/23/07 $7,000.00 Corrections is evaluating remaining funds.

10/30/06 $18,306.79 Awaiting agency authorization to close out.

02/06/03 $20,261.89 The project has been left open pending litigation for
construction deficiencies

08/01/09 $90,000.00 Waiting for Agency to close.

05/15/10 $2,735,706.29 Waiting for final Building Code mandated inspection

06/30/10 $1,115,424.17 Agency completing purchase of furnishings and site
improvements.

06/30/10 $1,115,424.17 Additional security related site items were added and need
completion.

09/15/08 $8,553.00 Waiting for Agency to close project.

11/02/04 $48,842.09 Bonding Company continues to delay corrections to facility.

08/31/06 $150,000.00 Agency installing additional items to overall project.

04/01/09 $4,759.31 We are having a minor problem with the HVAC control system and
the contractor is working on solving the communication within
the system.

10/02/04 $5,817.86 Agency is holding the project open.

04/07/09 $319,405.00 Final invoices for the contractor and design consultants are
pending.

01/06/09 $145,150.00 Final invoices for the contractor and design consultants are
pending

05/28/09 $1,110,552.00 agency using leftover funds to repave existing parking areas
and upgrade existing under ground electriccal service

03/08/05 $418,499.38 Agency completing additional projects such as building
demolition and equipment purchases.

04/06/10 $1,371.00 Agency is holding the project open.
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Reporting Agency:
Report Quarter:
Print Date:

Finance and Administration
2009-3 (July)
07/23/2009

Cabinet/Agency/Project Title

*

*

*

Kentucky Tech College of Arts & Crafts
Northern KY Cmnty & Tech College - Phase I

Owensboro Technology Center

Parking Structure-KY Tech College of Arts & Crafts

Pedestrian and Vehicular Connector between the North and South
Campuses--Somerset CC
Somerset Aviation

Somerset CC & Kentucky Tech - Academic Support/Technical
Education Complex

Postsecondary Education Cabinet/Morehead State University

*

Breckinridge Hall Renovation
Button Auditorium Renovation
Construct Equine Hospital

Student Center Renovation & Expansion - Phase I

West Liberty Extended Campus

Postsecondary Education Cabinet/Northern Kentucky University

*

Natural Science Building

Transportation Cabinet/Gen Admin & Support (Transp)

*

*

Construct Louisville District Office (District 5)

Transportation Cabinet Office Building

Cabinet

Scheduled
Closeout Account Balance Explanation - Why has the account not been closed?
09/20/05 $222,843.00 Agency continues to make equipment purchases.
11/19/06 $183,145.64 We are in the process of closing out.
01/15/09 $11,100.00 awaiting consultant to direct contractor to rework several
roof overflow drains to work properly
11/04/06 $200,000.00 Agency negotiating the purchase of additonal property.
02/16/09 $94,780.09 Pending payment for FILO fees.
03/29/09 $8,264.98 Agency is completing equipment purchases.
05/23/05 $134,556.70 Agency has been requested to initiate the close-out documents.
03/21/03 $198,287.24 Awaiting agency authorization to close project.
01/14/07 $7,621.52 Awaiting agency authorization to close project.
06/08/09 $26,031.60 Awaiting agency authorization to close project.
08/30/05 $60,779.42 Agency requested to use remaining funds to upgrade the
original building elevator to ADA cade compliance.
02/15/03 $62,011.83 Awaiting agency authorization to close project.
08/01/03 $4,985.31 We will close project out.
02/07/09 $16,422.20 Final invoice has not been recieved from contractor.
03/26/05 $2,413,150.11 There is a post commissioning project underway to help lower

the cost of utilities.

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency Fund,
Emergency Fund, or Statewide Deferred Maintenance Fund).
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